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Mercer St. Tunnel
3995 |Advertise, Bid & Award 136* | 28SEP99A 10APROO 0 Y A dvertise, Bid & Award
4002 |Mercer St. Tunnel - NTP 0 11APROO* 0 @Mercer St. Tunnel - NTP
4003 |Preconstruction Planning Period 34 11APR0O0O 26MAY00 30 /SEE/Preconstruction Planning Period
20000 |[CSO CONTROL FACILITY SITE 157* 18AUGO00 02APRO1 0 AN ¢SO CONTROL FACILITY SITE
20010 |MERCER STREET TUNNEL 278* 03APRO1 06MAY02 0 AN MERCER STREET TUNNEL
20020 |[EAST PORTAL 251* 020CT00 26SEPO1 121 EAST PORTAL
20030 |CSO, EFFLUENT & ANCILLARY PIPELINES & DROP STR. | 290* 11AUGO00 020CT01 110 CSO, EFFLUENT & ANCILLARY PIPELINES & DROP STR.
20040 |PARK PATHWAY REVISIONS 26* 31MAYO00 06JULOO 55 /NE/PARK PATHWAY REVISIONS
Elliott West CSO Control Facility
995 |Advertise, Bid & Award 132 26JULOL1* 01FEBO02 0 AN A\dvertise, Bid & Award
1000 |Elliott W. CSO Control Facility - NTP 0 04FEBO02* 0 @Elliott W. CSO Control Facility - NTP
1002 |Preconstruction Planning 66 04FEB02 06MAY02 0 AR Preconstruction Planning
21000 |PUMP STATION 398* 08MAY02 02DECO03 4 PUMP STATION
21010 |[CSO TREATMENT STRUCTURE 124* 11MARO03 03SEPO3 9 CSO TREATMENT STRUCTURE
21025 |CHEM STORAGE & ODOR CTRL 210* 11FEBO3 08DECO03 0 CHEM STORAGE & ODOR CTR /Ay
21030 |OPERATIONAL TESTING & COMMISSIONING 95* 09DECO03 21APRO0O4 0 OPERATIONAL TESTING & COMMISSIONINAY
Marine Outfalls
7005 |Advertise, Bid & Award 125 05SEPO0O* 02MARO1 35 Advertise, Bid & Award
7006 |Marine Qutfalls - NTP 0 05MARO1 35 @ Marine Outfalls - NTP
7018 |Preconstruction Planning 63 05MARO01 31MAY01 54 /NI Preconstruction Planning
22000 | TRANSITION STRUCTURE 105* 10JULO1 06DECO1 68 NI/ TRANSITION STRUCTURE
22010 |DENNY WAY CSO OUTFALL EXTENSION 69* 31JUL01 05NOVO01 89 /NI /DENNY WAY CSO OUTFALL EXTENSION
22020 |ELLIOTT WEST CSO OUTFALL 132* 04SEPO1 12MARO02 263 ELLIOTT WEST CSO OUTFALL
Elliott West Pipelines
5995 |Advertise, Bid & Award 132 22DECO00* 28JUNO1 110 Advertise, Bid & Award
5997 |Preconstruction Planning Period 66 29JUNO1 020CT01 110 /NI Preconstruction Planning Period
5998 |Elliott West Pipelines - Auth. to Proceed 0 030CT01 110 @Elliott West Pipelines - Auth. to Proceed
23000 |ELLIOTT WEST PIPELINES 220* 030CT01 14AUG02 110 ELLIOTT WEST PIPELINES
23010 |EBI CONTROL STRUCTURE 110* 30APR02 030CT02 119 NI/ EB| CONTROL STRUCTURE
23020 |[OUTFALL CONNECTIONS 21* 15JULO3 12AUGO03 0 AW OUTFALL CONNECTIONS
23030 |DECHLORINATION MANHOLE 34* 29AUG02 160CT02 110 /NEE/DECHLORINATION MANHOLE
23040 |DENNY WAY DIVERSION STRUCTURE 115* 16JULO2 27DECO02 61 DENNY WAY DIVERSION STRUCTURE
23050 |CSO TRANSITION STRUCTURE 75* 20AUG02 05DECO02 76 /NI SO TRANSITION STRUCTURE
23060 |SHORELINE RESTORATION & ARTWORK 197* 04SEPO3 10JUNO4 0 SHORELINE RESTORATION & ARTWOR Iy
South Lake Union Pipelines
4995 |Advertise, Bid & Award 132 01MAYO1* 05NOVO01 13 Advertise, Bid & Award
5000 |South Lake Union Pipelines - NTP 0 06NOVO01 13 @South Lake Union Pipelines - NTP
5002 |Preconstruction Planning Period 44 06NOVO01 10JANO2 25 /SEI/Preconstruction Planning Period
5006 |Submit/Approve Tunnel/Jacking Equipment 44 06NOVO01 10JANO2 13 /NI submit/Approve Tunnel/Jacking Equipment
5008 |Procure & Deliver Tunnel/Jacking Equipment 88 11JANO2 14MAY02 13 /NI Procure & Deliver Tunnel/Jacking Equipment
24000 |[EAST PORTAL DROP STRUCTURE 163* 010CT02 21MAY03 123 EAST PORTAL DROP STRUCTURE
24005 |LAKE UNION TUNNEL CSO PIPELINE 38* 04JUNO2 26JUL02 0 Draft SC h ed u I e AR | AKE UNION TUNNEL CSO PIPELINE
24010 |SOUTH LAKE UNION PIPELINE 45* 29JUL02 30SEPO02 123 Su bJ ect to Ch ange /NEEN/SOUTH LAKE UNION PIPELINE
24020 |SEATTLE VALLEY STREET CONNECTION 93* 080CT02 19FEBO3 173 NI/ SEATTLE VALLEY STREET CONNECTION
24030 |[CENTRAL TRUNK CSO PIPELINE & DIVERSION STR. 50* 01MAROQ02 09MAY02 226 /NEER/CENTRAL TRUNK CSO PIPELINE & DIVERSION STR.
24040 |[LAKE UNION TUNNEL REGULATOR 325* 11JANO2 21APR0O3 130 LAKE UNION TUNNEL REGULATOR
Start Date 24APR98 |DR08 Sheet10f1 Early Bar
Finish Date 10JUNO4
Date Date J1DECSS 5 W '7|'_NE CUOL_JNT(\:(SO oo Al o css Bar
Run Date 15FEB00 09:57 enny Vay/Lake Union roject Al Ciitical Activity
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